

0745CD

All dates and times are tentative and may change

Part C	(Dosing under FED conditions)	Cohort 9
		11 Alts
Screening starts		Friday, January 16, 2026
Day -1	Admit	Thursday, February 12, 2026
Day 1	QD Dose/Holter	Friday, February 13, 2026
Day 2	QD Dose/Holter	Saturday, February 14, 2026
Day 3	QD Dose/Holter removal	Sunday, February 15, 2026
Day 4	QD Dose	Monday, February 16, 2026
Day 5	QD Dose	Tuesday, February 17, 2026
Day 6	QD Dose	Wednesday, February 18, 2026
Day 7	QD Dose	Thursday, February 19, 2026
Day 8	QD Dose	Friday, February 20, 2026
Day 9	QD Dose	Saturday, February 21, 2026
Day 10	QD Dose	Sunday, February 22, 2026
Day 11	QD Dose	Monday, February 23, 2026
Day 12	QD Dose	Tuesday, February 24, 2026
Day 13	QD Dose	Wednesday, February 25, 2026
Day 14	QD Dose	Thursday, February 26, 2026
Day 15	QD Dose/Holter/urine collection	Friday, February 27, 2026
Day 16	Holter removal/urine collection	Saturday, February 28, 2026
Day 17	urine collection	Sunday, March 1, 2026
Day 18	urine collection ends	Monday, March 2, 2026
Day 19	Discharge	Tuesday, March 3, 2026
Day 29	Outpatient visit	Friday, March 13, 2026